

Vision 20-20 Preliminary Timeline

Jun-09

May	2009	Project Initiated	
May-June		Confirm Membership of Vision 20-20 Steering Group Initiate regular meetings between SIUE Project Team and Vision 20-20 Steering Group Reps Refine research objectives with Vision 20-20 Steering Group Initiate development of methodology and tools for use in Social Network Analysis Initiate development of methodology and tools for use in SWOT Analysis Initiate development of Vision-20-20 Website Initiate Review of the 2003 Community Audit Initiate Background Research for SWOT Analysis Initiate Background Research for Social Network Analysis	
June		Project Website is online Website will be continuously modified and updates as an information conduit	
June & July		Social Network Analysis Launched (SNA) Phase I Research Methodology Approved Interviews with key stakeholders to: identify key social networks within each county identify key social networks across the region identify key social networks across state boundaries	SWOT Analysis (SWOT) Initiated Phase I Develop Linkages with SNA SWOT Analysis tools Approved SIUE preliminary SWOT Analysis
July-Aug		Phase II Application of Methodology for Data Collection implement surveys, interviews, and focus groups	Economic Workforce Analysis Initiated (EWA) Methodology and Comparative Areas
September		Phase III Data Analysis for production of networking "maps"	Phase II Implement SWOT Methodology based on preliminary findings of SNA
November		Phase III Discussion with Vision 20-20 Steering Group Develop strategies to improve linkages for improving implementation of the Final Strategic Plan	Phase III SWOT Analysis of Key Trends EWA Triangulated w SNA and SWOT
December			
January	2010	SNA Analysis Completed	SWOT Analysis Completed
February			Completion of Economic Workforce Analysis
March		Deliverables of Final SWOT Analysis, Social Network Analysis, and Economic Workforce Analysis	
April 1st	2010	Initiate Development of Implementation Plan Meetings with key stakeholders Steering Group Meetings to create Plan	
June 30th	2010	Project Completed, Final Documents Presented	